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ABSTRACT: 
Agile project methodology is adopted by large in software industry all over the world. The meth-
odology is based on Agile Manifesto that was announced by a group of software developers in 
2001. Since then, a number of Agile methodologies and methods including their own processes, 
were created. Along Agile, the concept of project success changed from project management 
success to project success, latter highlighting especially client satisfaction. The purpose of this 
study was to clarify what are the perceptions on project success in the Agile –driven commercial 
software delivery projects, examined from client´s and supplier´s perspective, and whether 
those expectations are fulfilled. The backbone of the study was the Agile research in which the 
concepts of project success, success factors and risks were presented. Based on study findings, 
the project success is perceived differently by project stakeholders, depending on the role of the 
stakeholder and his/her level of understanding Agile. The perceptions are different not only be-
tween the stakeholders but inside the client and supplier organizations themselves. The study 
proposes that the project methodology as well as objectives of the projects are discussed with 
the actual project stakeholders already during the contract phase so that both sides can commit 
and have joint understanding of the goals before the actual project starts. The study also rec-
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71% of organizations around the world have adopted Agile project management meth-
ods (Project Management Institute, 2017). Strong signals indicate that the trend will con-
tinue (Goyena & Fallis, 2019; Project Management Institute, 2017). By adopting the 
methodology, organizations aim to accelerate product delivery, enhance the ability to 
manage priorities and increase productivity (Goyena & Fallis, 2019). Expectations are 
ambitious, because in 2018, seventeen years after Agile official discovery, only 42% of 
the Agile projects were successful (Standish Group, 2018). 
 
Traditionally, a project was considered successful when the three constraints: time, 
budget and initially defined scope were reached (Standish Group, 2015). These three are 
called an iron triangle, and formed a backbone for the traditional Waterfall project man-
agement methodology. In Waterfall, the scope was defined in the beginning of a project 
after which changes were not allowed.  Although the approach worked well in, say, con-
struction projects, it was heavily criticized of its rigidity and slowness regarding software 
delivery projects because in such projects the requirements were under constant change. 
Waterfall was too slow to respond to the fast-paced requirements set by clients and/or 
technology. A new methodology, Agile, was discovered by a group of software develop-
ers in 2001. Agile framework differed from Waterfall in many ways. Its initial objective 
was to improve software quality (Agile Manifesto, 2001) by fixing the recognized prob-
lems, such as siloed thinking and rigid contractual processes of Waterfall. Agile put its 
trust to a capable Agile team (developers) that works in daily interaction with client 
throughout a project. Since clients are engaged to the development process, and have 
opportunity to change the requirements even late in development, their satisfaction in-
creases.  
 
Along Agile, the conception of project success changed. Client satisfaction became more 
important (Goyena & Fallis, 2019; Siddique, 2016), surpassing the traditional perception 
of project success tied to the iron triangle. A modern definition of project success in-
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cludes dimensions of quality, time, cost and client satisfaction, yet the overall under-
standing of success criteria is not established. For instance, in 2015, Standish Group char-
acterized a project successful when it was delivered on time and in budget, including 
must-to-have features only. The attributes used in the Chaos Report, were: OnTime, 
OnBudget, OnTarget, OnGoal, value and satisfaction (Standish Group, 2015). In 2018, the 
definition changed to a “pure” project success that was “a combination of high customer 
satisfaction with high return on value to the organization”.  The definition was outlined 
by Siddique and Rathod (2016) that observed that the success criteria between Agile and 
Waterfall projects does not significantly differ, but the way how the success is measured, 
differs. They divided the success into two categories: project management category 
(time, cost, initial specifications) and project success category (client satisfaction). An 
Agile project is incremental, thus the success should be measured incrementally on reg-
ular basis. The quicker business value is achieved, the more successful the project is 
(Siddique, 2016). 
 
Despite the many benefits of Agile, it has its downsides that are not widely recognized. 
In many studies (Chow & Cao, 2008; Ghobadi & Mathiassen, 2017; Nordic, 2015), the 
failures of Agile were explained as consequences of non-supportive Agile environment, 
and the focus on risk mitigation models (Miller, 2019; Walczak & Kuchta, 2013) seemed 
to force the project “to the Agile track”, i.e. stakeholders to adopt Agile methodology 
and methods. Most of such issues were related to organization´s priorities, inaccurate 
requirements and communication (Project Management Institute, 2017). While majority 
of the studies examine the problems, failures and risks from non-supportive Agile envi-
ronment perspective, another view is that the downsides are caused by Agile methodol-
ogy and methods themselves. For instance, the belief of saving time by speeding up de-
velopment “may increase the likelihood of intuitive thinking, which may lead to decisions 
that are more biased” (Fink & Pinchovski, 2020). Speeded development increases also 
the risk of technical debt. (Rios, Mendonça, Seaman, & Spínola, 2019). The debt origi-
nates typically from software architecture (Holvitie et al., 2018), and can lead to mainte-
nance difficulties, poor reliability and restricted reusability (Besker, Martini, & Bosch, 
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2017). Further, a characteristic problem of Agile is its  difficulty to predict costs due to 
“unknown” result (6POINT6 Technology Services, 2017). In Agile, prioritization issues 
with security and performance are common (Technology Services, 2017), resulting to 
non-sustainable, unsecure and non-enterprise –grade software. 
 
1.1 Purpose of the study 
Agile principle says “Our highest priority is to satisfy the customer through early and 
continuous delivery of valuable software”. This principle is often behind commercial jus-
tifications of selecting Agile as a project management methodology.  Quick return on 
money is expected along speeded, incremental development that is characteristic to Ag-
ile development. 
 
Agile methodology fits especially well to projects in which the outcome is not clear, as 
often is the case, for instance, in research projects that may last for years or even dec-
ades. The expectations for commercial projects are different. Typically those projects are 
restricted by budget and schedule, and thus may be unfavorable when looked at from 
Agile methodology point of view.  
 
This study contributes to the existing Agile research by identifying and analyzing the per-
ceived project success, and the success factors as well as the downsides of Agile meth-
odology from client´s and supplier´s perspectives, in the context of a software delivery 
project.  
 
The research problem is identified as 
 




The question is approached by identifying the expected value of Agile –driven project, 
after which the reasons of success and/or failure are analyzed. The research questions 
are following: 
 
1. What is the value clients and suppliers expect to get by using Agile project man-
agement methods?  
2. Why the value is or is not realized? 
 
The first research question identifies whether the expectations are in line with Agile 
framework whereby the second question pursues to find and analyze the positive effects 
as well as downsides in Agile –driven projects.  
 
1.2 Structure of the study 
The study begins with Agile research (Chapter 2) that introduces the previous research 
on Agile success and the success factors, as well as risks and risk management in Agile 
projects. After the Agile research review, the selected methodology (Chapter 3), includ-
ing research strategy and method are explained, followed by data collection and analysis. 
The Chapter 4, Findings, is divided into several subchapters. First, the perceptions of a 
successful project and the differences between examined stakeholder groups are de-
scribed, followed by discovered downsides. The conclusions of the study are presented 
in Chapter 5, Conclusions, and the managerial recommendations in the Chapter 6, Man-




2 Agile research 
Initially, Agile referred to a “system development approach” (Cram, 2019) that had its 
focus in software development, appearing first in 1996 - 1997 in the Chrysler Compre-
hensive Compensation System (C3) payroll project. An Extreme Programming process 
was developed, and later explained by Kent Beck, the leader of the C3 project. In 2001, 
Beck was one of the discoverers of Agile Manifesto that started the Agile era.  
 
In 2001 – 2010, the interest of Agile was in system development, and the various differ-
ent development methodologies, like the Extreme Programming (XP) and Scrum, each 
having their own (best) practices that were taught to managers (Dybå & Dingsøyr, 2008; 
Meso, 2006). Such practices included, for instance, daily standups, pair-programming, 
on-site client participation and self-directed, autonomous Agile teams (Cram, 2019). 
During the time, Agile was often contrasted with Waterfall, and the differences between 
the two frameworks were frequently brought up. Agile methodologies were taught by 
consultants and early practitioners of the field, and its promises, such as adapting chang-
ing requirements during the software development and early software delivery, were of 
temptation of more and more companies. Along Agile popularity, scientific interest rose 
up.  Agile project success and success factors were widely reported (Chow & Cao, 2008; 
Serrador & Pinto, 2015).  Later, the research was extended also to Agile downsides, such 
as risks (Fink & Pinchovski, 2020; S. V. Shrivastava & Rathod, 2017).  
 
While in the early years the study focus was in the Agile methodologies and processes, 
after 2010, it changed, as described by Alec Cram (2019), to “methodology tailoring 
(Conboy & Fitzgerald, 2010), agile-traditional hybridization (Cram & Newell, 2016), and 
the institutionalization of agile (Senapathi & Srinivasan, 2012; Wang, Conboy, & 
Pikkarainen, 2012)”.  The Agile concept was also, along the years, disseminated from 
software development to business, adopting the principles of flexibility, collaboration, 
and leanness (Cram, 2019).  
 
10 
2.1 Success story – or not? 
Agile methodology has its roots in Agile Manifesto published in 2001. The values and 
principles stated in the Manifesto are adapted in various Agile methods, that in turn, are 
taught by consultants and practitioners. The most comprehensive, scientific definition, 
accepted by large, is written by Conboy (2009): 
 
“the continual readiness of an information systems development (ISD) method to 
rapidly or inherently create change, proactively or reactively embrace change, and 
learn from change while contributing to perceived customer value (economy, qual-
ity, and simplicity), through its collective components and relationships with its en-
vironment” (Conboy, 2009, p. 340) 
 
Today, there are still several Agile methods (Scrum, Kanban, Lean, Extreme Programming, 
Feature Driven Development, Crystal, SaFe, DevOps) that have their own frameworks 
and processes. Thousands of organizations are using them (Miller, 2019). An entire in-
dustry is built around Agile, including e.g. Agile certification programs, and new profes-
sions such as Scrum Master, Product Owner and Agile coach.   
 
In the light of literature, there is no definite proof that Agile methods lead to a successful 
project. While multiple studies conclude that Agile improves the success of a project 
(Chow & Cao, 2008; Fernandes et al., 2018; Serrador & Pinto, 2015, Standish Group 
International, 2015), others claim that it can even lead to a disaster (6POINT6 Technology 
Services, 2017).  
 
Many of the characteristics of Agile that are generally recognized as strengths of Agile, 
have their other side that is often weak. For instance, Agile seems to suit best to projects 
in which the product (scope) cannot be defined or agreed in advance (Miller, 2019). In 
such projects, however, return on investment is not ensured. For instance, when a pro-
ject scope is not defined, the timescale typically is uncertain causing unexpected costs. 
A survey conducted by 6POINT6 Technology Services (2018) reveals that in 63% of the 
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cases, CIO´s were prepared to provide a “blank cheque” for an Agile project due to un-
known schedules (6POINT6 Technology Services, 2017). 15% of them did not know how 
much the project would cost.  
 
2.1.1 Previous studies of Agile success factors  
Traditionally, a project was found successful when it had met its targets in terms of 
budget, schedule and scope. This “mechanical” approach was criticized by not measur-
ing the satisfaction of project stakeholders (Cooke-Davies, 2002), and by measuring only 
the success of project management (Slinger, M., 2006), and not the success of the pro-
ject (Standish Group International, 2015; Turner, J., Cochrane, R., 1993). It is probably 
due to the criticism that Standish Group International (2015) changed the success crite-
ria in its Chaos Report (2015). The criteria was changed from traditional to “modern” in 
which the success was measured by “combining the project management process and 
the end results of a project”. According to the results announced in the Chaos Report, 
the client´s satisfaction level is higher when they actually get less features and functions 
than initially planned, as the “additional features increase cost, risk and quality but do 
not necessarily provide value”. The modern success criteria follows Agile principles as it 
is based on following attributes: “OnTime, OnBudget, with a satisfactory result” 
(Standish Group International, 2015).  
 
Standish Group discovered that in 2015 only 29% of the overall number of software pro-
jects (including both Agile and Waterfall managed projects) were successful. Their study, 
the Chaos Report, included in average 5 000 software projects in a year that were man-
aged by both Agile and Waterfall management methodologies. When comparing the 
success between Agile and Waterfall projects during 2011 – 2015, Agile was clearly more 
successful with the 39% success rate comparing to Waterfall that succeeded only in 11% 
of the cases. Although the study has scientific disputes, such as lack of proper definition 
of success criteria and a lack of scientific data (for instance, the number of Agile projects 
vs Waterfall projects is not announced), it is in line with Agile practitioners by stating 
that Agile methodology is a key factor that effects positively to the success of a project.  
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A number of scientists (Chow & Cao, 2008; Fernandes et al., 2018; Serrador & Pinto, 
2015, Standish Group International, 2015) have investigated the dimensions and success 
factors of Agile projects. While majority of the results indicate that Agile adaptation ef-
fects positively to the project success, the results are shadowed by not sharing a coher-
ent view of the success factors, and thus the creditability of such research is weak. Even 
more, there are contradictory results on the field. An interesting observation made by 
Estler, Nordio, Furia, Meyer & Schneider (2014), claims that the project methodology has 
no impact to project success in terms of team satisfaction, but it can hinder the project 
economical success. Cohen, Lindvall & Costa (2004) observed that Agile methodology is 
suitable in small projects only.  
 
The practitioners and researchers have tested theories that support their own views and 
hypotheses of Agile success dimensions and criteria. The emphasis has, especially in the 
first years of Agile, been to justify the Agile superiority over Waterfall, and thus the re-
search focus has been more in the weaknesses of Waterfall than in the actual benefits 
provided by Agile project methods. The coherent agreement on Agile superiority over 
Waterfall has overpowered the fact that no-one, except for consultants, actually seems 
to know what Agile project management really means and how does the business value 
it provides, differ from past. In other terms: what are the success factors unique in Agile 
project management methodology? 
 
In recent studies, the focus has moved from project based view to a project portfolio 
view and a continuous business value (Dingsøyr & Lassenius, 2016).  
 
Main success factors in Agile projects 
In general, there is no consensus of the success factors in Agile projects. The factors listed 
in this chapter are selected based on if they are frequently repeated in the examined 
literature. Notably, in literature the word “Agile” was used as if Agile as such was already 
conceptualized, and used as one of the factors explaining project success.  
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Chow and Cao (2008) tested 48 hypotheses against four success factors (quality, scope, 
timeliness and cost), and made an interesting observation that only 10 of the claimed 
hypotheses, based on existing literature, were supported. According to their survey, the 
most important success factors in an Agile project are the “Agile software engineering 
techniques” and the “Delivery strategy”, referring to the Agile principles stated in the 
Agile Manifesto. An “Agile software engineering techniques” refers to the coding that 
has simple design engaged with correct integration testing and “right amount” of docu-
mentation whereby “Delivery strategy” points to the software that is delivered in small 
iterations including most important features first. The factors were judged to be most 
critical because they affect to all the four success dimensions (quality, scope, time and 
cost). 
 
Table 1. Success dimensions of an Agile project (Chow, T. & Cao, D., 2008) 
  Success dimensions in an Agile project 
Rank Factor Quality Scope Time Cost 
1 Delivery strategy             
2 Agile software engineering 
techniques 
            
3 Team capability         
4 Project management process       
5 Team environment       
6 Customer involvement      
 
The creditability of the research may be questionable due to limitations stated by Chow 
and Cao (2008) themselves “Agile proponents trying to claim Agile success in introduc-
tory projects (in order to promote the adoption of their methodology), and the lack of 
independent, non-Agile advocates in the survey”. The “Delivery Strategy” and “Agile 
software engineering techniques” were not presented elsewhere in the literature. Vague 
conclusion can, however, be drawn from the results provided by multiple studies 
(Standish Group, 2015; Serrador, P., Pinto, P., 2014; Dingsøyr, T., Lassenius, C., 2016) in 
which Agile way of working is stated successful.  
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Chow and Cao continue to support Agile Manifesto by ranking the Team capability (team 
members are able to practice the Agile software engineering techniques), as third key 
success factor, affecting to two of the dimensions: time and cost of a project. Standish 
Group International (2015) agrees with Chow and Cao declaring that “competent staff is 
one of the key project success factors”, but on their list the factor is not the first im-
portant but ranked as 5th.  Quite an opposite view is provided by Serrador and Pinto 
(2014) who did not value the project team experience critical to Agile project success. 
They tested two dimensions: efficiency (meeting the project goals of cost, time and 
scope, from which scope was valued the highest) and overall stakeholders´ satisfaction 
against project team experience and project complexity.  According to the researchers, 
“Agile methods allow superior success regardless of ´seasoned´ staff”. This is an interest-
ing finding as it actually contradicts with Agile principles in which the team is expected 
to be built around motivated individuals, and retrospectively learning from past. A team 
in which the members are changing all the time, cannot motivate individuals. ‘Seasoned’ 
staff also implies that some, if not all, work could be done offshore. That in turn would 
require a lot of supervising, which in turn is again against Agile principles.  
 
In multiple reviews (Hidalgo, E., 2018; Lei et al., 2017; Serrador & Pinto, 2015) the size 
of the project team predicts its success. An ideal Scrum team consists of seven mem-
bers (Lei et al., 2017) because “smaller team would not necessarily have the required 
skills whereby the larger team would probably suffer from the development complex-
ity”. It is true that the less there are members, the more effective the team is. It is, 
however, also a limitation factor unless the team members are multitalented and skill-
ful persons that can cope in all kind of software projects. The team size ultimately ef-
fects to the project type, size and complexity. In case of multiple teams, where there 
are, for instance, many Product Owners, there are even risks because of the contradict-
ing objectives between the teams (S. V. Shrivastava & Rathod, 2017). 
 
The results regarding the impact of project complexity are contradicting. Serrador and 
Pinto concluded that the project complexity was no danger to the project success. 
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Main finding in their research was that adoption of Agile will inevitably affect positively 
to a project´s success, despite the project complexity. Quite opposite results are pro-
vided by Standish Group International (2015) saying that “project complexity is one of 
the main reasons for project failure”. Standish Group claims that from all the studied 
large and complex software projects, only 2% of the projects were successful while 
56% of them failed.  
 
Standish Group highlights the relationship of project size and its success. Small size pro-
jects were found more successful than medium or big size projects. The message from 
Flyvjberg and Budzier (2015) is referring the same by saying “break it down while you 
can”. This factor, though, applies in all projects, not only those managed by Agile meth-
odology. 
 
Table 2.  Success of Agile projects in 2015 (Standish Group International, 2015) 
 Successful Challenged Failed 
All size projects  39% 52% 9% 
Large size projects 18% 59% 23% 
Medium size projects 27% 62% 11% 
Small size projects 58% 38% 4% 
 
Strong executive sponsorship was one of the hypothetic success factors in the research 
conducted by Chow and Cao (2008), but dropped out from the final results. Surprisingly, 
the same was among top four (4) critical success factors published by Standish Group 
International in 2015. Notable difference was also in User/Customer involvement which 
was ranked on top level by Standish Group but had no impact to project success accord-
ing to Chow and Cao, contradicting with the Agile Manifesto in which the customer in-
volvement is highlighted. Today´s problem is that in Agile model customer´s presence is 
mandatory, yet in practice the representatives are part of matrix organization having 
many other obligations in parallel of the project. 
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The results concerning industry are ambiguous. While Standish Group reveals that the 
success rate in retail industry is highest by having 35% share of all industries (measuring 
the success by attributes of OnTime, OnBudget with a satisfactory result), Serrador and 
Pinto (2014) claim there is no relationship between Agile management and retail indus-
try. Both researches, however, agree that the government industry that has the lowest 
success rate in Agile projects. The latter can be understood by the fact that government 
has laws and regulations that do not stretch the way Agile requests for.  
 
Table 3.  Success rate per industry (Standish Group International, 2015) 












As the results are diverse and contradicting, it is difficult to draw a coherent conclusion 
of the success factors in Agile projects. For instance, the success dimensions were differ-
ent, and a joint understanding of the factors was missing. Further, the disputes in the 
researches, such as the small size of sample data and the lack of objectivity in some of 
the cases, may even hinder the research credibility. The disputes make the analysis quite 
difficult. In the Table 4 below, the more up the researcher name is, the more important 
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Although the overruling assumption seems to be that Agile methodology is, in many 
ways, better than Waterfall, a quite different view is provided in the Agile vs. structured 
distributed software case study (Estler, H., Nordio, M., Furia, C., Meyer, B. & Schneider, 
J., 2013). According to the quantative and qualitative study results, there was no signifi-
cant difference between the outcome of Agile or Waterfall projects. The researchers´ 
most interesting findings were that the team satisfaction was quite the same in both 
project models whereby “economic savings were less in Agile projects”. The qualitative 
part of the study highlights following aspects: “onshore/offshore costs in projects, pro-
ject success, project quality, personnel skills, communication patterns, personnel fluctu-
ation, intellectual property, onshoring vs. offshoring in different development phases 
and team size”. The main problems were engaged to the constant changes during a pro-
ject, mainly related to resources or the scope of a project. Surprisingly, the study reveals 
that the costs in onshore projects are not necessarily higher than in offshore projects 
although the salary level is different due to factors such as productivity, communication 
and management overhead and costs for setting up and maintaining offices.  
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The researches have disputes that need to be acknowledged when analyzing the results. 
The main contributors in this literature review as well as the findings and disputes rec-
ognized by the researcher of this study, are listed in the Table 5 below.  
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As mentioned earlier, the current trend is to move from individual projects to project 
portfolio and business value. In 2019, Standish Group recommended that the focus 
should be in the value of project portfolio, not in the success of individual projects. An 
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interesting view of calculating business value was presented by Dingsøyr and Lassenius 
(2016), known as SaFe model. The suggestion is based on a large development project 
in Norway, proposing that similarly to the value of an epic in terms of “story points”, the 
value of an epic would be estimated as “benefit points”. The “benefit points” would de-
scribe the value an epic has to the customer organization, and would help to prioritize 
the user stories in product backlog. Even more, by the technique the supplier would get 
early feedback from users and customers (Dingsøyr & Lassenius, 2016). As the relation-
ship between customer and supplier in Agile project is challenging, and the prioritization 
of user stories in many cases difficult, this approach is more than welcome, especially in 
big size and complex Agile projects. The theory is presented in the current models of 
SaFe (Scaled Agile Framework). 
 
2.1.2 Risks of Agile –driven projects 
Unlike in case of Agile success factors, there seems to be a consensus of the failure and 
risk factors. However, this area has been researched less than the success of Agile. From 
the literature, the risks related to knowledge (communication) sharing, time-saving bias, 
technical debt and distributed Agile projects, came up as dominating risk areas.  
 
Like mentioned in the Chapter 1, Introduction, quite often, failures and/or risks in Agile 
projects refer to a non-supportive Agile environment (Chow & Cao, 2008; Ghobadi & 
Mathiassen, 2017; Nordic, 2015). In 2008, Chow and Cao observed that “Agile project 
could be done in a timely manner and within cost despite the lack of agile-friendly or-
ganizational environment factors, which include cooperative culture, oral culture, uni-
versal acceptance of Agile, appropriate reward system, etc.” (Chow & Cao, 2008). “As 
long as the team is capable and has a correct delivery strategy, a widely-accepted agile 
environment” has no impact to the two dimensions used in the research: Timeliness and 
Cost (Chow & Cao, 2008). During the time Agile was relatively new phenomenon. Chow 
and Cao acknowledged that the factors could change within coming years. Indeed, later 
the understanding Agile processes became as an important factor (Ghobadi & 
Mathiassen, 2017; Miller, 2019; Nordic, 2015) in the Agile research. Unlike Chow and 
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Cao (2008) stated, lack of understanding Agile processes and methods became one of 
the most important failure factors in Agile projects. For instance, in their State of Agile 
review, VersionOne (2015 and 2019) listed “lack of experience with agile methods” as 
second key failure reason whereby “company philosophy or culture at odds with core 
agile values” was positioned as first. The knowledge of Agile methodology, methods and 
process formed a backbone that was, in many of the studies, used as baseline for ana-
lyzing failures and risks against. 
 
2.1.2.1 Risk management research 
Although the software risk management has been discussed in the appropriate literature 
(Kwak & Stoddard, 2004; Wallace, Keil, & Rai, 2004), the risks that were caused or ap-
peared by Agile methodology,  were segregated from general software risk management 
only recently. In such research, very often the risks are explained by non-familiarity of 
Agile processes and methods. A few scientists have, however, discovered problems like 
technical debt and time-boxing bias, that are caused by the nature of Agile methodology 
itself.  
 
Walczak and Kuchta (2013), Ghobaldi and Mathiassen (2016), Shrivastava and Rathod 
(2017) and Miller (2019) have developed risk mitigation models that are based on their 
argumentations. Although their models are different, the risks found in their research 
were alike. Most interesting risk model, from this study perspective, is the one presented 
by Walczak and Kuchta (2013) that pursues to identify risks caused by Agile methodology. 
In their study, six projects operating in different locations (and countries) using mainly 
Scrum methodology, were investigated. The risk mitigation included three groups : Deve-
lopment Cycle Risks, Development Environment Risks and Programmatic Risks. Although 
Walczak and Kuchta (2013) remark that the results of their survey should not be gener-
alized because all the investigated projects were carried out in the same company and 
all of the projects involved customization of the same product, their observations are in 
line with other research. Main contributions on their survey were that the interaction 
between client and supplier is a major risk for a project, and that when a project is 
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treated like Waterfall, the main benefits of Agile are lost. Their resolutions provide 
means to return a project back to “Agile track”. A particularly interesting note was made 
regarding Contract risks. A fixed price project was considered a major risk, therefore 
Walczak and Kuchta stated that “it is recommended to introduce flexibility in the scope 
of a project by making appropriate adaptations to the contractual terms (freezing the 
definition of the scope, especially at a detailed level, should be avoided) or breaking 
down the contract into several smaller ones (e.g. ordering groups of product features, 
instead of a single order for the whole product)”.  
 
“Lack of familiarity with Agile values and principles” was also highlighted by Ghobaldi 
and Mathiassen (2016) in their cross-case risk analysis of effective knowledge sharing in 
Agile teams. They integrated the issue to 37 risk items that were divided into seven areas: 
team diversity, team capabilities, team perceptions, project communication, project or-
ganization, project technology and project setting. Based on their findings, they devel-
oped a risk mitigation model that aims to identify resolution strategies based on a pro-
ject´s risk profile. The model starts by analyzing project risk profile and continues, 
through the observations, to the defined risk areas and their resolution strategies. The 
model does not, however, stress the risks by any means (high-low risks) or take into ac-
count their impressiveness, which can be seen as dispute of the research. Further, the 
researchers acknowledged that the findings were limited to four Agile projects across 
two software companies, so the sample data was quite narrow. Nevertheless, the find-
ings were, to a large extent, supported by Miller (2019) and Shrivastava and Rathod 
(2017). The research of Miller (2019) was also a resolution-orientated research in which 
she identified Agile problems and challenges, and looked for mitigation actions to pre-
vent failures, without weighing the risks. Her study was based on the ~50 problems and 
challenges discovered from Internet. Shrivastava and Rathod (2017) on the other hand, 
conducted a risk analysis of distributed Agile projects, including 65 interviewees in sev-
eral countries, each interviewee having minimum three years´ experience on the field. 
The findings were divided into five risk categories: Group Awareness, External Share-
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holder Collaboration, Software Development Life Cycle, Project Management and Tech-
nology Setup. In each category, they defined a risk area, and risks either statistically sig-
nificant or not significant.  
 
In the Table 6 below, the statistically significant risks identified by Shrivastava and Rathod 
(2017) are listed and compared to the other research results in order to see if they are 
repeated in other research more than once. 
  
Table 6. Comparison of risk factors 
Shrivastava and Rathod (2017) Ghobaldi and Mathiassen (2016) Miller, G. (2019) 
Lack of Communication between 
Team and the Client 
Lack of Communication between 
the Team Members 
Uncommon Language 
Underinvestment on Travel by the 
Management 
Unsuitability of Agile approach for 
Large Organization 
Lack of Documentation 
Lack of communication of agile time re-
quirements with client front up 
Different speaking languages among 
members 
Different time zones and physical dis-
tance between members 
Inadequate planning and insufficient doc-
umentation (related to communicate 
face-to-face principle)* 
Communication problems 
Too narrow communication band-
width 
Communication between develop-
ment and product owner 
Communication between develop-
ment and quality assurance 
Company culture 
Lack of culture transition 
Organization change 
Mindset 
Poor Collaboration between Differ-
ent Sites 
Lack of Collaboration between de-
velopers and quality assurance 
members 
Poor Coordination between Multi-
ple Teams  
  
Poor Coordination between Multi-
ple Vendors 
Risk in Code Integration with Multi-
ple Vendors 
Inappropriate User Story Estimates 
by Multiple Vendors 
Dependency on Third Party 
  
Requirements Unclear to the Team 
Requirements conflicts among mul-
tiple Product Owners 
Inadequate communication about 
End User Requirements 
Unclear Objectives of Project 
Insufficient and ambiguous requirements 
Lack of communication of agile time re-
quirements with client up front 
Inappropriate assumptions about project 
scope made by client (due to the devel-
opment team’s flexible agile-related 
Stakeholder neglect of non-functional re-
quirement  
 
No single Product Owner authority 
Loosing on Time on End-to-End ex-
tensively interdependent Transac-
tion Rich Test Cycle across distrib-
uted teams 
Unavailability of Requirements 
Documents for Testing 
Tight sprints schedule with little time for 
interaction 
Inadequate planning and insufficient doc-





Lack of time to fix failed tests 
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Cross Functional Teams Insufficient 
for testing of Large Projects 
Test Data Management 
Poor Technical Debt Management 
Code Integration across Multiple 
Sites 
Issues with Pair Programming 
 Too big backlog 
Too old backlog 
Lack of time to fix failed tests 
 
Inadequate Prioritization of Re-
quirements 
Prioritization of requirements based on 
one-dimensional thinking (related to 
working software principle) 
 
No common Definition of Done 
Ineffective Standup Meetings 
Differences in Agile Practices and 
Standard of Processes followed by 
Multiple teams 
 Large projects 
Project complexity 
Too many meetings 
 
 
The comparison reveals that most of the problems are related to communication and 
large, complex projects.  
 
2.1.2.2 Technical debt 
Another focus risk area in Agile development is related to technical debt, conceptualized 
by Ward Cunningham (1992). The debt brings benefits on short term, e.g. it speeds up 
time to market, but may cause severe problems on longer run, such as cost overruns, 
inadequate software quality and inability of the software to adapt new features (Rios et 
al., 2019). Due to its objective to create early business value by delivering fast, Agile 
software development is vulnerable to technical debt (Holvitie et al., 2018). Usually the 
problems come from software architecture (Holvitie et. al, 2018), and show up as e.g. as 
lack of code refactoring and/or outdated documentation. Technical debt is a high con-
cern in Agile, as it leads to low maintainability, delivery delay and rework (Rios et al., 
2019). 
 
2.1.2.3 Time-saving bias 
Time estimation is a common problem in software development, regardless of method-
ology. Fink and Pinchovski (2020) observed that the bias of time saving by speeding up 
development existed more likely in Agile projects in which the project size is usually 
measured in story points, compared to Waterfall where it is calculated by lines of code 
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or function points. They concluded that the “advantages of simplicity and intuitiveness 
associated with the agile approach may have a downside – they may increase the likeli-
hood of intuitive thinking, which may lead to decisions that are more biased”. In Agile 
projects, the time-saving accuracy was 33% whereby in Waterfall it was 50%. The resear-
achers recommended that “managers should insist on using formal methods of time es-
timation even when relevant heuristics come readily in mind” (Fink & Pinchovski, 2020).  
 
2.2 Summary 
The research on Agile project success and the success factors is scattered. The percep-
tion of success has not only changed during the years, but it is also defined differently 
by the researchers. An illustrative example of this is provided by Standish Group that first 
changed the project success attributes from traditional to “modern”, reflecting the val-
ues of Agile Manifesto, and again in 2019, when stating that instead of one project the 
project success should be regarded from a project portfolio point of view. Recently,  
“benefit points” are proposed for measuring the success of Agile project (Dingsøyr & 
Lassenius, 2016). By benefit points it is evaluated how much value an individual epic has 
to the client organization. The benefit points help to prioritize the user stories in the 
product backlog. The concept of benefit points is adapted in SaFe (Scaled Agile Frame-
work) that is used when scaling to bigger projects using Agile methodologies.  
 
The success factors that are mentioned in the appropriate literature, seem to be many, 
depending on the success dimensions in question. A few of the factors are repeated sev-
eral times, but even so, the interpretations of their significance differ. A high level con-
clusion can, however, be drawn, stating that size of the project team is the most im-
portant success factor. An ideal Agile team does not consist more than seven (7) mem-
bers. The researchers were not unanimous of other success factors, such as project com-
plexity, client involvement or even project size.  
 
In the context of risk management research, the risks characteristic to Agile, are not 
widely researched. Typically, the risks are looked at from Agile perspective i.e. as if they 
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are risks for Agile adaptation, not as a risk caused by Agile methodology or method(s). 
Therefore, many risks are mitigated by, for instance, by Agile adoption. A few of the risks 
are, however, seen as consequences of Agile methodology or methods themselves. Ex-
amples of such risks are i.e. technical debt and time-saving bias. 
 
The current research has clear disputes. A lack of unanimous success criteria makes it 
difficult to compare the results in current research, and the discrepancies between the 
researches diminishes the creditability of the data results. Further, it some of the re-
search it is stated that the results may be biased due to the practitioners´ desire to proof 
Agile successful.  
 
For this thesis, it is important to select the success and failure concepts that are most 





The objective of the research is to clarify the expectations on project success as well as 
the perceptions on success factors and failures in Agile –driven projects when examined 
through the lenses of client and supplier. By analyzing the perceptions of successful pro-
jects, and comparing those to the Agile theoretical framework, the study pursues to clar-
ify whether the concepts of success are consistent between practice and theory. Similarly, 
the identified success and failure factors are compared to the previous Agile research in 
order to clarify whether they are compatible.  
 
3.1 Research strategy and method 
In this thesis, it is important to understand the beliefs and motives of individuals when 
they express their opinions of project success and success factors. It is equally important 
to understand whether or not they are familiar with Agile project management method-
ology and how does that influence to their answers. The answers were collected by semi-
structured interviews and researcher´s observations during the study. Therefore, the 
philosophy selected for the thesis, is interpretivism. The research strategy is built upon 
a qualitative (empirical) study methodology, since it was not sure whether the answers 
would reflect the theoretical values of Agile. The research questions start by What and 
Why that are typically answered by qualitative methods (Long, 2000).  By using theory 
driven approach, the study aims to validate the identified perceptions of project success 
as well as the success factors and downsides against Agile framework. The qualitative 
methods include semi-structured, theme-based interviews with participants and the ob-
servations made during the study. The cross-sectional study takes place only during mas-
ter thesis, and it provides a snapshot that can be examined against prevailing theories of 





3.2 Data collection 
For this thesis, fourteen stakeholders in seven companies were interviewed.  Nine inter-
viewees were working for the same project throughout the study, five of them on client 
side and four on supplier side. The aim of the particular setup was to analyze whether 
the views of client and supplier, working for the same project, differed and if yes, how. 
The sample data was then enlarged by interview data from 3rd party representatives. The 
3rd party was not involved to the ongoing project. The reason for collecting such data 
was to analyze whether the results were confirmed by 3rd group, in other words, when 
examined apart from the core project environment.  For validity and reliability reasons, 
the findings were compared to previous research.  
 
The observed companies were selected based on their reputation and long-term expe-
rience on software delivery projects using Agile and/or Waterfall. All of them operate in 
insurance industry in metropolitan area in Finland. Four of the companies have opera-
tions only in Finland whereas three of them are global. Size of the companies varied from 
small (50 employees) to giant size companies (14 900 employees). For five of the com-
panies, insurance business is their main branch, whereby for two it is a major branch 
among other important branches.  
 
The interviewees were classified to three groups: client, supplier and 3rd party (including 
both client and supplier representatives). The interviewees were selected based on their 
long experience in the project management and/or their experience on the insurance 
business. Client project team consisted of system specialists and IT manager whereby in 
supplier project team the roles consisted of developer, designer and tester. Other stake-
holders, including 3rd party, included mainly higher management representatives, such 






The interviewee data is introduced in the Table 7 below. 
 
Table 7. Interviewee data 
 Client/Supplier Firm Role Pseudonym 
Client Client Firm A  Management (project) 
CIO, EVP 
A1, A2 
Client Firm A  Project team member 
System Specialists (2) 
IT Manager 
A3, A4, A5 
Supplier Supplier Firm B Director (project) 
Director 
B1 




B1, B2, B3 
3rd Party  
Client 
Client, 3rd party Firm C Management 
IT Development Manager 
C1  
Client, 3rd party Firm D Management 
Development Manager 
D1  





Supplier, 3rd party Firm F Project Management 
Product Owner 
F1  




During the study Finnish government restricted physical contacts due to COVID 19 virus. 
The data was collected as semi-structured, theme-based interviews that were conducted 
via phone calls during 29.4. – 28.5.2020. The duration of the calls was 10 – 40 minutes. 
The calls were recorded via communication tool Teams, and the relevant and appropriate 
data was transcribed during 19.5. – 30.6.2020.  
 
Interview questions 
The open questions, to which interviewees could freely answer, were decided before the 
interviews.  The intention of the first two interview questions was to build a foundation 
for the study by identifying the interviewees´ perceptions of project success and the suc-
cess factors. The questions were: 
 
 What is your perception of a successful project? 
 What do you think is required that a project can success? 
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The third question reflects interviewees´ view on Agile´s relevance in the context of pro-
ject success. 
 
 What is your understanding of Agile project management or Agile in general? 
 
The purpose of asking open questions referred to project success, was to find both the 
perceptions on success and success factors, but also the other side of the coin, the down-
sides.  
 
3.3 Data analysis 
The analysis started by examining the perceptions on project success, followed by anal-
ysis of the perceived reasons for project success and/or failure factors. During the anal-
ysis, the empirical data was validated against existing research.  
 
The first and third interview questions, presented in the Chapter 3.2, Data collection, 
together provide an answer to the first research question that is What is the value clients 
and suppliers expect to get by using Agile project management methods?  The percep-
tions were compared to the theoretical framework of Agile in order to find out whether 
the perceptions were compatible with Agile success concepts. 
 
Similarly, second and third question together provide an answer to the second research 
question that is Why the value is or is not realized? The perceived reasons for project 
success and/or failure were identified, and again, compared to the theoretical frame-
work of Agile. The failure reasons were identified by using reverse analysis that is by 
recognizing the oppositions of such success factors that could be interpreted as conse-
quences of obeyed Agile methodology or methods.  
 
The specific purpose of the third interview question was to identify any bias that could 
reflect in the answers. 
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The findings were compared and linked to the theory of Agile. The accumulated data 
consists of interviews with selected interviewees, and researcher´s own observations 
during the study. 
 
Based on the coding of the data, two themes, Project Management Success and Project 
Success, were formed. For Project Management Success, the subthemes reflected the 
traditional approach of Waterfall: On-time delivery, On-Budget delivery and Non-stretch-
able Scope (the scope cannot stretch at the expense of time or budget). Notably, the 
answers engaged to On-Budget delivery, were always engaged with On-Time delivery 
whereas On-Time delivery was, by many interviewees, mentioned on its own. For Project 
Success, the subthemes were Satisfaction even after project delivery, Teamwork and 
Flexible Scope, mandated by the values of Agile.  
 
Table 8. Data themes 
Main theme Subtheme Quotation 
Project Management 
Success 
On-Time Delivery “(A successful project means that) most important tasks are 
done within the initially set timeframe.” 
 
“Project is on schedule and all tasks completed.” 
 
“In a successful project the schedule is planned so that there 




“The project is delivered to the client in an agreed time and 
budget, reaching the agreed quality level.” 
 
“There are two controlling mechanisms in a project: budget 




“The project tasks must be prioritized within the limits of 
schedule (and budget).” 
 
“Controlled changes are welcome, but surprises like a big 
change to the agreed scope just before release, are not.” 
 
“The scope should be just enough, not too much.” 
 








“Project must provide value to the client. Schedule and budget 
are secondary.” 
 
 Teamwork “Team spirit, especially in Agile teams, is extremely important 
so that the team members can prioritize and share tasks be-
tween each other.” 
 
“What is important, is the feeling. The attitude should be per-
missive: mistakes are allowed. After a mistake, the only thing 
that is to be considered is: how do we move on from here?” 
 
 Flexible scope “In a successful project, it is allowed to change direction when 
needed, and no-one is to blame if the scope is not (end of the 
project) what was initially planned.” 
 
“I think it is important that the (business) requirements are 
fulfilled, even if they are mandated through change require-
ment process.” 
 
“Client gets what they want, not just “by-the-book” delivery.” 
 
 
During the analysis, some of the data, like the data related to the internal processes 






The purpose of the study was to analyze whether the perceived project success expec-
tations were fulfilled in Agile –driven commercial software delivery projects. The re-
search problem was examined through the lenses of client and supplier. First, it was ap-
proached by examining the interviewees´ perceptions of project success. At this point 
the aim was to find out the success criteria that mattered to the interviewees regardless 
of any project management methodology.  
 
The findings were first analyzed as a whole after which the data was classified to project 
management success and project success, and the views of different interest groups 
compared between each other.  
 
4.1 Perceptions of a successful project 
In this chapter, the interviewees´ perceptions of a successful project are compared to 
the existing Agile concepts (Goyena & Fallis, 2019; Siddique, 2016, Standish Group 2018). 
The purpose is to identify whether the identified perceptions correspond with the pre-
vious research. 
 
Majority of the interviewees (64%) highlighted that a successful project must be deliv-
ered as agreed in the contract. However, few of them also admitted that schedule over-
runs, as well as cost overruns, are justified at the expense of customer satisfaction 
and/or business value. Based on the results, it can be concluded that both project man-
agement success and project success are equally important for the stakeholders. This 
finding is in line with Siddique (2016) that stated “The project success criteria from the 
supplier perspective in projects that use agile-based approaches are not significantly dif-
ferent from the success criteria used in projects that are based on waterfall model. The 
assessment of success or failure is based on criteria that typically fall into either the pro-
ject management success category, such as delivering on time, on budget and according 
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to specifications, or the project success category, such as customer satisfaction, provid-
ing value to the customer, having an impact on business in the supplier organization, 
creating new opportunities in terms of new contracts, learning and sustaining the sup-
plier’s business.” Siddique (2016) also concluded that the customer satisfaction is 
“strongly emphasized” in Agile projects. 
 
When the views of project interest groups (project team, management) and 3rd party 
(client, supplier) were compared, the most significant success dimension on client side 
was OnTime, differing from the perception of 3rd party (client) that emphasized Client 
satisfaction over other constraints whereas on supplier side, OnTime was most signifi-
cant for both project interest groups and the 3rd party (supplier). The findings reveal that 
for both client and supplier the most important was that the project would be delivered 
on initial schedule. The perceived objective can be explained by the statutory character-
istic of the project that did not allow timeline to be exceeded.  
 
Table 9. Perceived success dimensions based on importance 
Group Most important Second Third 
Client OnTime On Budget 
Client satisfaction 
 
Client, 3rd Party Client satisfaction On Budget 
Client satisfaction 
 
Supplier OnTime Client satisfaction OnBudget 
Supplier, 3rd Party OnTime Client satisfaction OnBudget 
 
Based on the results, most important was to keep the project on schedule. The views 
were, however, not unanimous. The familiarity or non-familiarity of Agile methodology 
was likely to impact the answers. The more the respondent was familiar with Agile, the 
more he/she emphasized client satisfaction at the cost of other constraints. In the study, 
the management on both client and supplier side emphasized that the project must be 
delivered on time, but at the same time they highlighted that business satisfaction was 




“A successful project is delivered on agreed schedule and in budget including the 
content that was agreed in the contract. A basic set of features fulfilling 80% of 
the needs is enough to have.” (A2) 
 
“A project is succesful when the client gets the Volvo they´ve expected, instead of 
Lada.” (B1) 
 
The perceptions on project success expressed by 3rd party, emphasized client satisfaction 
even at the expense on costs and schedule.  
 
“The most important is that the end result is satisfactory from business point of 
view. Schedule and costs must not be exceeded by dozens of percentages, but the 
most important is the content of the delivery.” (E1) 
 
On project level, the role of the interviewee in the project organization appeared to 
impact to his/her answers more than the familiarity or no-familiarity with Agile 
methodology or methods. Developers considered a project successful when it was 
delivered on time and all the defined, mandatory tasks were completed without bugs, 
also when they themselves had learned something new during the project. They were 
irritated when requirements were not clear or the product backlog grew significantly 
from what was initially planned, effecting to the timeline set for the project. While the 
focus on supplier project organization was on quality and project schedule, the views on 
client side were more scattered. A “mandatory” scope was repeated by the team several 
times, but the understanding of the mandatory features and functionalities fluctuated, 
explained by the complexity in the scope. New requirements and changes, including 
dependencies to several other critical systems, were constantly discovered by business 
representatives during the project, often dictated by legislation that also tended to 
change during the project. Since all the requirements were considered equally important, 
it was difficult for the client (business) to decide which ones had priority over the others. 
Unpleasant decisions had to be made, because the schedule did not strech. For some of 
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the (client) team members project was considered successful only when all the 
requested features and functionalities were implemented despite the effects on 
schedule and cost whereas for some in the same team a succesful project was completed 
within set time including features must-to-have. The increasing number of requirements 
in the product backlog without client´s ability to prioritize the requirements, was raised 
up as a common problem in the project. The study results were in line with previous 
Agile risk research (S. V. Shrivastava & Rathod, 2017) that classified “inadequate 
prioritization of requirements” as a significant risk for an Agile project.  
 
As a summary, several findings were made. First, the perceptions of project success can 
be classified to two categories, project management success and project success, simi-
larly to Siddique (2016). In the theoretical framework of Agile, one or all of the traditional 
corners of the iron triangle of time, budget and scope can stretch, but in reality, projects 
are limited by fixed timeline and/or budget, and the success defined based on how well 
the project met the constraints. Second, the success criteria is vulnerable to the project 
nature. Thus, when the project has a fixed price or deadline, it´s success is defined based 
on the “mandatory” contractual objectives, ignoring the principles of Agile. Third, the 
perceived success criteria differed between stakeholders even in the same organization. 
This finding is, again, in line with Siddique (2016) that discovered that “every (project) 
stakeholder has a different perspective of success”. Finally, one of the factors of success 
criteria, “satisfactory” scope was not unanimously and precisely defined by any of the 
interviewees. The Agile Manifesto (2001) implicates that the “satisfactory” scope is de-
fined only during the project, declaring that changes are allowed even “late of the de-
velopment”. There is a clear conflict between Agile methodology and projects that are 
dictated by contractual obligations. A number of attempts to adjust the situation have 
been made (S. V. Shrivastava & Rathod, 2017; Walczak & Kuchta, 2013).  
 
4.1.1 Different conceptions between groups 
After the ground analysis, the study data was was examined further by classifying the 
data into project management success and project success, and comparing the 
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perceptions of project success between different stakeholders. Main observation in this 
study was that the differences between the organization levels inside the same 
organization contrasted more than the perceptions between client and supplier. For 
instance, in both client and supplier project groups the significance of costs was less than 
that of management in both organizations. Second observation was that although 
customer satisfaction was ranked as main contributor to a project´s success in all groups, 
the understanding of what actually makes  client (customer) satisfied, varied. In 
literature, there are different approaches. For instance, Siddique (2016) believes that the 
three conditions should be met:  
 
1. Customers feel themselves to be involved in the process through continuous 
feedback and prioritization of features 
2. The customer has control over the project 
3. The customer obtains value for money and is able to see that each iteration is a 
step towards value creation 
 
In this study, however, interviewees (client) did not mention their own role in the project 
as prerequisities for their satisfaction. The listed three conditions were taken for granted 
whereas the perception of scope and its meaning from satisfaction point of view was 
discussed several times. Therefore, from this study perspective, it is relevant to examine 
the perceptions of scope more closely. Two matters, based on study data, were observed. 
First, the main differences were found inside the same organization group. Thus, for 
instance, while management judged both initial and (only) mandatory scope to be 
delivered, project team disagreed.  
 
“A project is successful when it provides value after the delivery. The project should 
not forget its purpose and focus on deadline only. A scope consisting of minimum 
set of features is like too small shirt. It looks nice, but when you put it on, it will 
burst.”  (A4) 
 
38 
“A successful project is delivered on agreed schedule and in budget including the 
content that was agreed in the contract. A basic set of features fulfilling 80% of 
the needs is enough to have.” (A2) 
 
Second, mandatory scope in general was not enough from project success point of view. 
A minimum scope is, however, in line with Agile methodology that pursues to deliver 
only “mandatory features and functionalities (Standish Group, 2015), avoiding large 
scope (S. V. Shrivastava & Rathod, 2015). The finding is important, because they reveal 
that traditional mindset still seems to overrule Agile.  The comparisons between the 
groups are shown in Tables 10, 11, 12, 13 and 14.  
 
Table 10. Comparison between Client and Supplier Project Teams 






On Time 67% 100% 83% 
On Budget 33% 0% 13% 
Initially agreed scope 
delivered 
33% 33% 33% 
Project Success Client Satisfaction 67% 100% 100% 
Mandatory features and 
functionalities delivered 
33% 33% 33% 
 
Table 11. Comparison between Client and Supplier Management 




On Time 100% 100% 100% 
On Budget 100% 100% 100% 
Initially agreed scope 
delivered 
50% 100% 67% 




50% 0% 67% 
 
Table 12. Comparison between Client Project Team and Client Management 
Dimension Attribute Client Project 
Team 




On Time 67% 100% 80% 
On Budget 33% 100% 80% 
Initially agreed scope 
delivered 
33% 50% 50% 





33% 50% 50% 
 
Table 13. Comparison between Supplier Project Team and Supplier Management 
Dimension Attribute Supplier Project 
Team 




On Time 100% 100% 100% 
On Budget 0% 100% 25% 
Initially agreed scope 
delivered 
33% 100% 50% 




33% 0% 25% 
 
 
Table 14. Comparison between 3rd Party Groups 




On Time 100% 100% 100% 
On Budget 67% 50% 60% 
Initially agreed scope 
delivered 
0% 0% 0% 




100% 100% 100% 
 
As a summary, the results reveal two issues: first, the perceptions of project success are 
different between different stakeholders, and within the organization itself, and second, 
the understanding of client satisfaction was not unanimous. Thus, the project success 
criteria should be defined during the initiation phase, as suggested by Hussein (2012). 
 
 
4.2 Understanding Agile 
Despite all the interviewees had been involved to Agile projects for many years, and were 
familiar with the methods and processes, their mindset was still, for most part, tradi-
tional. Agile was understood mainly as a different way of breaking the work down into 
smaller pieces, fast development and openness to changes. The observation was clearly 
evident in the project team, both on client and supplier side, but also in the management.  
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“In Agile, development is done fast. But that is nothing new, it´s always been like 
that.” (B1) 
 
“I heard the word “Agile” first time 20 years ago. What I understand is that in Agile 
the work is implemented and tested in small pieces.” (A1) 
 
Two of the interviewees, however, realized that Agile represents an ability to change 
direction when needed, and one of them described Agile as a new mindset.   
 
“Agile means, in practice, applying new methods to service or project deliveries 
that means that we do not only split the work into small pieces but we also think 
about the implementation in a different way. Team work is emphasized, and also 
different ownership. In short, Agile means communal teamwork in which everyone 
pushes hard for a common goal.” (C1) 
 
4.3 Downsides 
4.3.1 Critics  
Critics towards Agile methodology was expressed by client project group and the 3rd 
party. In many projects, the model is decided before the actual project takes place. The 
Agile approach was challenged by three interviewees. First, it came out that the nature 
of the project may not allow Agile processes and/or practices. Governmental and statu-
tory projects were mentioned as examples, in which the legislation often is restrictive 
and comprises of many rules and that contrast with the principles of Agile. One of the 
interviewees had negative experiences on Agile in such projects whereby in continuos 
services the experiences were positive. The results are in line with Miller (2019) that 
suggests to use hybrid approach or traditional methodology with Agile practices. For 
instance, “an option is to add agile practices to a traditional methodology to reach the 
desired level of agility” (Miller, 2019).  
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4.3.2 Company culture  
Based on observations, an Agile –preventive atmosphere seems to be evident when 
company culture supports traditional Waterfall approach with command and follow –
attitude. In such, often competitive environment, managers are still expected to lead 
daily work, and set priorities, in other words, control the work.  Disappointment related 
to the management support, together with multitasking and self-directional expecta-
tions, were brought up as prime failure reasons by interviewees in the client project 
team.  
 
“Too much to do at the same time. It is not possible to do multiple tasks at the 
same time.” 
 
“With this amount of people it is impossible to do all the tasks.” 
 
Such problems were not mentioned on supplier side. One of the explanatory reasons 
might be that supplier´s project team was used to allocate the time between several 
simultaneous projects whereby client´s concentration was, before the project started, 
focused on their daily duties, and their time management was challenged along the pro-
ject since they had to balance between their challenging and time-consuming daily du-
ties and the demanding, complex project scope. Their frustration was reflected in the 
project. For them, too tight resource allocation was a serious problem. In Agile, manage-
ment control is low (Miller, 2019), yet the lack of management support is a serious prob-
lem in the projects (Standish Group, 2015).  
 
4.3.3 Teamwork 
In this study, the teamwork is understood as cooperation between client and supplier 
project organizations, and not as teamwork within Agile (Scrum) team. The organization 
of the project team differed from Scrum Agile in terms of non-existence of a nominated 
Product Owner. The decisions and priorities were discussed jointly by client and supplier 
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organization, but often often dictated by client´s Business Owner that controlled the 
conversations. Typically, the conversations turned to arguments, the business owner re-
fused to prioritize the requirements and, because business owner did not accept any 
resilient proposals, the decision-making was escalated to superiors on client side.  
 
This setting is typical in traditional projects, whereby in Scrum Agile, the Product Owner 
manages the discussion between client and supplier, sets priorities, manages product 
backlog and accepts the end product (Miller, 2019). The Product Owner must understand 
client´s business, thus the role is usually assigned to a client representative.  
 
However, in case of fixed price projects, the role is recommended to be assigned in client 
organization (Walczak & Kuchta, 2013). A Product Owner should not be more than one 
person, because in case of many, the requirements may contrast between each other. 
The lack of one single Product Owner came up as a concrete problem in the ongoing 
project during the study.  
 
The importance of teamwork was highlighted by several interviewees, both on client and 
supplier side, including also 3rd party organizations.  
 
“It (teamwork) is extremly important so that people can share the tasks in the 
team and prioritize them.” (D1) 
 
“Then, it would be good that the chemistry between project team members works 
so that the project proceeds flexibly.” (A5) 
 
Lack of teamwork was frequently brought up as an obstacle for a project success, causing 
e.g. communication problems and lack of trust between the project team members.  
 
“It is like never-ending battle, always someone trying to be on top of conversation. 
It is very exhausting and eats my energy.” (A3) 
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During the study, it was observed that the teamwork is based on individuals, their mo-
tives and social capability more than company culture. However, the company culture 
can heighten motivation and thus effect to negative or positive attitudes of individuals. 
Further, clash of cultures between client and supplier can improve or weaken an effec-
tive teamwork. From Agile point of view the lack of motivation is problematic, because 
the team should not include non-motivated members. In practice, the team will be 
formed based on available members at a time. Agile principle of motivated team mem-
bers is difficult to put into concrete actions should the individuals themselves or com-
pany culture destroy the motivation. 
 
Two of the interviewees highlighted a permissive environment in which people are al-
lowed to do mistakes and learn from mistakes. Similarly, people need to be flexible so 
that if the project scope changes from initial, people would not accuse others but they 
move on in the project. Poor or non-existing teamwork results to a situation in which 
people are afraid to express their opinions or make decisions (Walczak & Kuchta, 2013), 
lowering also motivation. It also causes communication problems that are classified as 
statistically significant risks for an Agile project (S. V. Shrivastava & Rathod, 2017).  
 
4.3.4 Team efficiency 
Team efficiency is suffered when the project members are changed in middle of the pro-
ject, or their capability is not on sufficient level. Also, when the mother language is not 
same between the team members, the work amount increases along translations, and 
the risk of misunderstandings grows. Unlike Shrivastava and Rathod (2015), that classi-
fied the language problem as least important risk factor, one of the interviewees per-
ceived it as a significant risk.  
 
“Only Product Owner can be shared between teams. We have faced bad experi-
ences of shared resources, for instance, if a developer works in another project, 
testing needs to wait.” (F1) 
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“When people are not used to speak English, a lot of time is used for translations, 
and still there is a risk of misunderstandings.” (E1) 
 
4.3.5 Resource allocation  
Non-sufficient time allocated for a project and too small budget are tightly connected to 
project management success. Explanation for bringing up these problems in project 
team was most probably the ongoing project that was tightly connected to a strict dead-
line mandated by governmental legislation. Due to the complex nature and dependences 
of the project, the requirements were not known in detail until the project had already 
been ongoing for a while. Definitions took more time than planned, and were repeatedly 
changed. Despite the obstacles deadline did not stretch. The problem of Agile is that it 
does not fit well to projects that are mandated by “iron triangle” of fixed schedule, 
budget and well defined (initial) scope before the project starts. The issue is paid atten-
tion to in the literature (S. V. Shrivastava & Rathod, 2015; Walczak & Kuchta, 2013). 
 
4.3.6 Agile processes 
Agile processes, namely Scrum practice of daily standups was found too time-consuming. 
Some of the respondents complained that even short meetings, when they are regular, 
break their concentration. Most of the respondents preferred two status meetings per 
week instead of regular dailys. Another practice, timeboxing, was criticized of being stiff 
because it did not fit to all the work that needed to be done. Two interviewees pointed 
out that it does not fit to all types of work, like in case of complex definition that needs 
to be discussed with multiple stakeholders for longer period of time, or in case of com-
plex implementation that needs to be tested several times by the developer during im-
plementation. The overall view often disappears when the work needs to be break down 
to fit required durations, developers lose their visibility, and, as a consequence, a lot of 
refactoring during regression testing is required. Some of the project stakeholders were 
not happy with Agile´s practice of  providing work estimates. In Agile, work estimates are 
often counted as story points or by size of a T-shirt (small, medium, large), and their 
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conversion to real time is not accurate. In addition, the work estimates are often 
optimistic, and can fail due to many unexpected reasons. Finally, in Agile projects the 
degree of completion is difficult to estimate because even if 90% of the requirements 
are implemented, the remaining 10% may still consume 50% of the initially planned time 
allocated for the project.  
 
4.3.7 Empirical data analysis 
The study data was analyzed resulting to six categories namely Organizational, Team, 
Project Management, Requirements, Agile Processes and Technology, and contrasted 
with Agile principles and processes following the concept from Shrivastava and Rathod 
(2015). One of the categories was Organizational including factors related to the Client 
or Supplier organization, such as management support, multi-tasking and self-direction 
requirements and company culture. An Agile team is built on trust and cooperation be-
tween Client and Supplier, thus the elements related to communication and communi-
cation methods fall into the category of Team. Project directing and control, in this study, 
comprises Project Management, and the various Agile practices like sprints and change 
management, comprise Agile Processes. Last category, Technology, includes elements of 
implementation technology and technical debt. The perceived reasons were mapped to 
the appropriate categories, and classified to four downside types (Problem, Weakness, 
Risk and Threat) reflecting their relationship to appropriate Agile principle(s). Finally, the 
factors were mapped to the observer groups of client and supplier, including 3rd party. 
 
Table 15. Downside types 
Downside type Description 
Problem Problem in Agile methodology, process or practice.  
Weakness Weakness in Agile methodology, process or practice 
Risk Risk for Agile methodology, process or practice  
Threat Threat for Agile methodology or practice 
 
Majority of the downsides are classified as risks, found in all six dimensions (Table 16). 
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Table 16. Agile downside factors  
Dimension Factor Downside 
type 





Threat Team Motivation 






Agile methodology is 
decided apart from 
project 
Threat Team Motivation 






Agile model has been 
selected despite the 
project nature 
Threat Team Motivation 






Lack of management 
support 
Risk Team Motivation 






Multitasking  Risk Team Motivation 







ing the work in be-
tween daily duties 
and project work) 
Risk Team Motivation 













Lack of project spon-
sor 
Risk Team Motivation 







Lack of time allocated 
for the project  








Too small budget for 
the project 





























lems between Client 
and Developers 










Team E-mail communication 







Team Lack of competence in 
project team 




Team Project members are 
working in many pro-
jects at the same time 











Team Lack of social capabil-
ity 







Team Team members are 






















No buffer in the 
schedule or budget 
for surprises 





Project manager is 
not resolute enough 




Agile project progress 
is difficult to follow 
Weakness Team Motivation 






Too short sprint inter-
vals 










too early (before re-
quirements) 






too early (before ar-
chitecture is ready) 

















Threat Customer Satisfaction  
  
 
Requirements Inability to prioritize 
requirements 










Requirements Objectives and limita-
tions are not known 
















Requirements There is no under-
standing of the bene-
fits that are pursued 
for 






Technology Technology new and 
not known 






Technology Business does not al-
low time to fix tech-
nical debt 





Technology Lack of proper facili-
ties and tools 






Based on the results, the Organizational downsides were highlighted by client whereby 
Requirements and Technology were of concern at supplier side. Both client and supplier 
brought team based risks up to discussions.  
 
4.3.7.1 Problems 
The discovered problems were related to the lack or non-sufficient documentation, lack 
of common language and the non-allowance of time for fixing technical shortages. The 
interviewees on client side claimed that they could not understand the written specifi-
cations because the documentation was too technical. Further, occasionally the docu-
mentation existed only in the code itself. Although the requirements and appropriate 
specifications were discussed also face-to-face, via communication channels and email, 
the understanding was not reached. In Agile, the problem of documentation is under-
stood as “too much” of written documentation, and the problem should be eliminated 
by face-to-face communication (Ghobadi & Mathiassen, 2017; S. V. Shrivastava & 
Rathod, 2015).  Based on this study results, the resolution is not correct. Instead of less 
documentation, the documentation should be on understandable level, i.e. it should be 
understood by both business people and developers. The fact in real world is, though, 
that the project schedule does not allow such extensive documentation to be written 
during the project. Therefore, one idea would be that the functional documentation is 
replaced, in development phase, by demonstrations, and the actual documentation is 
written by client after the user acceptance testing, whereas the technical documentation 
is written from the start by supplier. While the functional (business) people introduce 
themselves to the functionalities of the system, the technical representative on client 
side reviews and approves the technical documentation. 
 
In the project team, the common language was Finnish, and no problems were faced. 3rd 
party brought up that when the working language is not a mother language, there are 




Due to business pressure, there is hardly time to fix the technical issues or develop sus-
tainable code during the project. Therefore, the time-related decisions during the pro-
ject may be biased, i.e. the definitions on high level with optimistic work estimations, 
providing no other alternative than to develop fast to please business stakeholders.  
 
4.3.7.2 Weaknesses 
Agile processes were criticized by both client and supplier organizations. In Agile, the 
objective is to get deliverables fast. Therefore, the development is often started even 
before architectural planning is done or the requirements known on sufficient level. Fur-
ther, the processes of Scrum Agile, like daily standups, were perceived too time-consum-
ing on both client and supplier side. Finally, the interviewees found Agile processes dif-
ficult to follow. Many of the interviewees were not familiar of the Scrum roles, methods 
and/or tools. For majority of the people, one-to-one email communication seemed to 
be the most natural way of communication, although it was not visible to others.  
 
4.3.7.3 Risks 
Majority of the identified risks were related to the team communication, motivation, 
social capability, team competency and allocation. In literature, the same risks are often 
mitigated by Agile principles: face-to-face communication, self-organized teams, training 
and support and customer involvement. The problem of the mitigation methods is that 
they are focused to one single risk at a time. For instance, when the resource allocation 
is not sufficient, there is no time for face-to-face discussions as much as it would be re-
quired. Teams are often, due to commercial reasons, small and the members difficult to 
replace, therefore self-organizing is not always possible.  
 
Organizational risks were related to the lack of management support, multitasking and 
expectations of self-directional capabilities. The interviewees on client side felt like they 
were trapped with the unrealistic expectations of, for instance, multitasking and self-
direction. For them, the management expectations reflected to the project in terms of 
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frustration. Equipped with company culture that was traditional, they did not see that 
their situation would change any better.  
 
Requirement-related risks were engaged to the non-understanding of the requirements 
and objectives, and the technology-related risks mainly to the new and unknown tech-
nology taken into use in the project. 
 
Two issues related to project management were also detected: no buffer in the schedule 
or budget for surprises and the non-resolute project manager. These, however, are gen-
eral project risks, and not related to Agile projects per se.  
 
4.3.7.4 Threats 
On client side, both in project group and by 3rd party, the selection of Agile as project 
management methodology, despite the project nature, was questioned.  
 
“I just ask why Agile was selected as a project management model for this project? 
It seems to be all the same for the supplier what kind of a project is in question, 
project model is always Agile. Yet it is totally different whether the project is to 
create web pages than this (complex) project.” (A4) 
 
The same was observed by 3rd party (client). Based on the representative´s experiences, 
the benefits of Agile methodology are not reached in governmental or legislation related 
projects that are bound to strict deadlines.  The representative provided an example in 
which an attempt to improve the status of a statutory project by switching to Agile meth-
ods, ended up to a disaster. However, in continuous service projects, not limited by 
budget or deadlines similarly than actual projects, Agile methods work well.  
 
By complexity, the first interviewee referred to the difficulty of defining requirements 
that depended on, to a large extent, legislative bodies, and the requirements´ impres-
siveness regarding other critical systems used by the company. The processes of Agile 
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were criticized of not taking into account time that was required for identifying the re-
quirements with different 3rd party stakeholders: end customers, company management 
and authorities. A big problem in the project were the non-harmonized instructions be-
tween the legislative bodies. The root problem in this context, on the client side, was the 
impossibility to adapt Agile, due to external reasons, i.e. to define requirements and pri-
orities in pace agreed in the beginning of the project. As such, it formed a threat for the 
project.  
 
The nature of a project can also be considered as a threat. The procurement process 
and/or contractual terms often force the project in a shape of Waterfall and/or mixed 
project model diminishing the benefits of Agile. Two of the interviewees mentioned this 
threat during the interviews. 
 
Company culture, when against Agile, was mentioned by few of the interviewees. The 
culture can cause Agile-resistance and therefore seen as a threat for Agile. Similarly, 
when the project model is Agile, but in practice it is run as if it would be traditional, the 
benefits of Agile are not reached. Especially, when change management is not flexible, 
the project does not move on as expected.  
 
4.4 Validity and reliability of the study 
There are several limitations in the study. The limitations, as well as the possible 
mitigations, are described in this chapter. 
 
Data validation 
The size of the research data is small and focused to a specific line of business. The 
interviews were conducted in a sparse number of companies that operate within the 
same heavily regulated industry branch, insurance, in a limited area in Finland. Since the 
insurance business is statutory of its nature, this may have reflected in the data that can 
be one-sided and narrow. Further, the study was conducted during a short period of time 
(May-June 2020) in exceptional circumstances due to the pandemia situation that 
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started in March 2020. All interviews were conducted via mobile phone without face-to-
face communication. Uncertainty and fear of future might have effected to the emotions 
of participants reflecting in their answers.  
 
The creditability of the study was, however, validated, when the data was compared with 
the previous empirical data results, as no deviations or exceptions were found. Thus this 
study reinforces previous research (Fink & Pinchovski, 2020; Ghobadi & Mathiassen, 
2017; Holvitie et al., 2018; Miller, 2019; S. V. Shrivastava & Rathod, 2017; Walczak & 
Kuchta, 2013), and its results can be considered to be valid and reliable.  
 
Previous research  
The research data used in this study, is collected mainly from reliable scientific sources 
(ScienceDirect, ResearchGate) and publication channels (Elsevier, IEEE), with few 
exceptions like 6POINT6 (an independent IT consultancy, London), Digital.ai (announcing 
State of Agile, VersionOne) and Standish Group International (announcing Chaos Report). 
There were two reasons for adding the non-scientific publications to the study. First, the 
data in their publications is already been used in several other researches, also 
referenced multiple times. Second, they include data that does not exist in the scientific 
literature, such as expectations towards Agile projects, project success rates etc. Despite 
the justifications, it is is worth to mention that criticizm has also been presented. It is 
worth to mention that for instance, the Chaos Report, published by Standish Group 
International, has been criticized for providing inaccurate data, misleading definitions 
and non-reliable project success rates (Eveleens, J. & Verhoef, C., 2010). Despite the 
critics, the source is important as Standish Group has followed project success starting 










The findings reveal that the expected project success is perceived differently, depending 
on the respondent, his/her role in the project and familiarity of Agile methodology. 
While majority of the respondents expect the project to be completed on an initially set 
schedule and budget, business satisfaction is appreciated even more. In the Agile 
methodology, a delivery with “satisfactory” scope, including mandatory requirements, is 
enough for judging a project successful (Standish Group, 2015 and 2018).   
 
Achille´s heel in Agile methodology seems to be, however, the definition of satisfactory 
scope. When the project has fixed price and/or schedule, the question becomes vital. In 
an Agile project the scope is allowed to change constantly, sometimes even completely, 
thus it is difficult to manage. Without an ability to continuosly prioritize the 
requirements, the product backlog and budget will increase and the schedule will exceed. 
Clashes between Agile principle of continuos change and the contractual terms on fixed 
price and schedule without ability to strech, are apparent. Attempts to reconcile Agile 
methodology and a fixed price project are proposed by e.g. Shrivastava and Rathdod 
(2017) and Walczak and Kuchta (2013) that suggest a mixed approach in which the scope 
is managed by traditional techniques, but the changes in the scope are managed by Agile 
methodology. It can be argued that the problem in fixed price projects is not the change 
management per se, but the Agile methodology that welcomes changes continuosly, and 
even during last phase of development. Vast majority of all projects are, after all, fixed 
price projects, and even if they are time and material based, the budget is paid great 
attention to, thus it is worth to think whether the problem is due to Agile methodology 
or due to contractual terms that do not fit into Agile.  
 
In addition, Agile methodology does not work well in statutory projects that are often 
dictated by legislation and in which the procurement process cannot be overtaken. This 
problem came up in the empirical part of the survey, and is also noted by Standish Group 
(2015) that discovered that satisfaction was small in governmental projects compared to 
other line of businesses.  
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Reasons for project failure seem to support the prevailing assumption that project 
stakeholders must understand and follow Agile in order to success. The theory has 
several gaps. As evidenced by the empirical survey, the team spirit may suffer due to 
unrealistic self-organizing and self-mananging expectations that are the essence of Agile. 
Multitasking together with decision-making ability are not always present, yet Agile 
methodology calls for these. Walczak and Kuchta (2013) refer to this problem by saying 
“It is worth noticing that the probability and impact of conflict between team members 
are greater when the project team adopts the Agile methodology, since in traditional 
project management there is always a single person responsible for decisions and the 
progress of the project does not get blocked if the project team is not able to reach a 
consensus in their discussions.”. It is entitled to ask whether the project team must adapt 
Agile methodology or should the project methodoloy be decided based on the team´s 
capability and alternatives? Downside of Agile is that it simply calls for certain personal 
characteristics which may be in contradiction with company culture or against a person´s 
personality. In such case Agile training, as often offered as a solution, does not solve the 
problems. Another gap is related to Agile processes. As detected in the empirical part, 
timeboxing is a stiff mechanism that definitely helps to evaluate project progress, but 
does not fit into large, complex definition or implementation that may last for weeks or 
even months. When such work is splitted into small and even minor tasks to be 
completed within set period of time, the big picture will disappear. In worst case the 
malfunctioning code is detected only during regression testing or, even worse, at 
production use. Risk of failure is bigger in projects where the team members work in 
different countries. Definitions that seem to be self-evident in home country, are not 
such in another country. Misunderstandings are not just causing mistakes but also 
consume time, because of different cultures. It is no coincidence that Agile methodology 
works best in small projects where the teams are local and the team members know  





6 Managerial recommendations 
In this study, the perceptions of Agile project success as well as the project success and 
failure factors, in the context of commercial software delivery projects, were examined 
in the light of existing research.  
 
Some managerial recommendations can be provided based on the study. First, the pro-
ject methodology should be selected based on project nature. The choice to be made is 
not typically black and white, i.e. between Agile and Waterfall, but something in be-
tween, for instance, a hybrid model including best practices from both Waterfall and 
Agile. The decision depends not only on project nature, but on many other issues, like 
project size, complexity and so on. A simplified model for decision-making is presented 
in the Table 16 below. 
 
Table 17. Different project starting point environments in the context of Agile project model se-
lection 
Factor Agile methodology suits 
well 
Risks involved when using 
Agile methodology 









Contract Time & material Time & Material Project Statutory Project 
Budget Budget can stretch Budget can stretch (within 
set limits) 
Budget cannot stretch 
Schedule Schedule can stretch Schedule can stretch 
(within set limits) 
Schedule cannot strectch 
Project size Small project  Project with only a few de-
pendencies 
Complex project with lots 
of dependencies 
Team size One, small and local team 
(max 7 members) 
Max few teams, all from 
same culture and language 
Multiple teams from vari-
ous cultures, different 
mother language 
Language Same language Different mother language, 
good language skills of 
common language 
Different company cultures 






Agile mindset Traditional mindset 
Company culture Similar company cultures 
between client and sup-
plier 
Partly different company 
cultures between client 
and supplier 
Different company cultures 
between client and sup-
plier  
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Company culture Company culture supports 
Agile 
Company is Agile-friendly, 
but not used to Agile mind-
set 
Company culture does not 
support Agile (competitive 
and commanding attitude) 
 
Product Owner Product Owner capable of 
prioritization of (and drop-
ping out if/when needed) 
Product Backlog items 
Product Owner hesitates 
decision-making on priori-
tization of (and dropping 
out if/when needed) Prod-
uct Backlog items 
No Product Owner 
PO not able to prioritize 
items in Product Backlog 
Project team (includ-
ing client) 
Project members 100% al-
located for the named pro-
ject 
Time allocated for the pro-
ject for project members 




Project members can sup-
port each other 
Project members can at 
least partially support each 
other 
Project members are not 




Project members are moti-
vated  
Project members are, in 
general, motivated 
Project members are not 
motivated 
 
Further, as Agile methodology calls for specific characteristics, such as self-directive, au-
tonomous team, the members of the team should be selected accordingly. For instance, 
decision-making capability is necessary, especially in the role of Product Owner that is 
responsible of the Product Backlog item prioritization. In addition, it is often forgotten 
that an Agile project requires plenty of time from the participants throughout the project 
(definition, testing). Therefore, it is worth to discuss with the representatives prior the 
project starts, about the resourcing and other capabilities. Especially in matrix organiza-
tion the nominated (client) project members might have daily routines they must per-
form along the project, thus the project resourcing must be planned accordingly. Typi-
cally, supplier organization is already harnessed for the project, therefore the issue needs 
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